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ESTIMATE RUN 11/26/2001

ESTIMATE SUMMARY 19:02:36

CONTID: C13008         ESTIMATE NO: 0007 PROG 1999

PCN: 13008-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70, Floyd Hill - Idaho Springs PERCENT TIME:

PROJECT NO: IM 0703-266                   

I-70, FLOYD HILL - IDAHO SPRINGS

NAME OF ROAD: I-70

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 11/20/2001 DATE TIME STARTED 04/09/2001

1800 NO. TAFT HILL ROAD DATE LET 01/25/2001 DATE WORK BEGAN

 DATE AWARDED 02/26/2001 DATE TIME STOPPED 12/20/2001

 DATE CONTRACT EXECUTED 03/15/2001 DATE ACCEPTED 12/20/2001

FT. COLLINS CO 80521     970/407-3600 DATE NOTICE TO PROCEED 04/09/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,062,757.03 PARTICIPATING $ $ 277,943.65

AWARD PROJECT AMT: 2,961,365.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-2,650.15

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -724.70

SECURITIES ENCUMBERED 724.70

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.35

WORK DAYS

WORK DAYS

96.04%

121,339.16

277,943.65

275,293.50

275,293.50

$

$

$

$

2,941,417.87

0.00

2,941,417.87

0.00

2,941,417.87

-3,709.45

3,709.45

2,941,417.87

0.00

AMOUNT DUE 2,941,417.87 275,293.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 275,293.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

108.5 TIME ALLOW: 115

ORIG TIME ALLOW: 80
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PCN: 13008-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0703-266                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:02:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 1,722.000

2,448.000

202-00240  
 

4,170.000

SY  

3.45000 14,386.504,170.000

8,445.60

0010 *REMOVAL OF PAVEMENT MARKING 14,377.000

0.000

202-00250  
 

14,377.000

SF  

1.50000 21,565.5014,377.000

0.00

0015 *REMOVAL OF BRIDGE RAILING CMO #7 1,744.000

181.000

202-00425  
 

1,925.000

LF  

12.00000 23,100.001,925.000

2,172.00

0020 REMOVAL OF EXPANSION DEVICE 58.000

370.000

202-00504  
 

428.000

LF  

16.00000 6,848.00428.000

5,920.00

0025 *REMOVAL OF GROUND SIGN 0.000

10.000

202-00810  
 

10.000

EACH

107.00000 1,070.0010.000

1,070.00

0030 *REMOVAL OF GUARDRAIL TYPE 3 CMO #7 1,170.000

462.000

202-01130  
 

1,943.000

LF  

2.80000 4,569.601,632.000

1,293.60

0035 REMOVAL OF GUARDRAIL TYPE 4 12,782.000

0.000

202-01140  
 

12,782.000

LF  

4.00000 51,128.0012,782.000

0.00

0040 *REMOVAL OF END ANCHORAGE MCMO #11 5.000

1.000

202-01300  
 

7.000

EACH

130.00000 780.006.000

130.00

0045 *CLEAN CULVERT 9.000

0.000

202-04002  
 

9.000

EACH

5,470.00000 49,230.009.000

0.00

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

224.000

203-00010  
 

224.000

CY  

12.00000 2,688.00224.000

2,688.00

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 400.000

400.000

203-00060  
 

800.000

CY  

25.00000 20,000.00800.000

10,000.00
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PCN: 13008-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0703-266                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:02:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0057 COMBINATION LOADER PLAN F/A EROSION CONTROL 285-700; 

#8
7.000

1.000

203-01594  
 

8.000

HOUR

88.00000 704.008.000

88.00

0060 RESET GUARDRAIL TYPE 4 CMO #7 1,180.000

240.000

210-01140  
 

1,420.000

LF  

7.50000 10,650.001,420.000

1,800.00

0065 *ADJUST STRUCTURE 8.000

0.000

210-04000  
 

8.000

EACH

1,500.00000 12,000.008.000

0.00

0070 *MODIFY GUARDRAIL 6,628.000

0.000

210-04030  
 

6,628.000

LF  

3.00000 19,884.006,628.000

0.00

0075 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.250

ACRE

2,250.00000 0.000.000

0.00

0080 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.250

ACRE

2,250.00000 0.000.000

0.00

0085 AGGREGATE BASE COURSE (SPECIAL) 472.000

31.000

304-09000  
 

503.000

CY  

22.00000 11,066.00503.000

682.00

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) CMO #6 913.730

7.680

403-00720  
 

960.120

TON 

80.00000 73,712.80921.410

614.40

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 21,507.270

653.640

403-33751  
 

23,372.590

TON 

45.00000 997,240.9522,160.910

29,413.80

0100 *HEATING AND SCARIFYING TREATMENT 116,666.000

0.000

405-00000  
 

116,666.000

SY  

1.60000 186,665.60116,666.000

0.00

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 11,238.000

616.000

411-10255  
 

11,854.000

GAL 

0.85000 10,075.9011,854.000

523.60
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PCN: 13008-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0703-266                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:02:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 GEOTEXTILE (PAVING) 1,877.000

2,030.000

420-00500  
 

3,907.000

SY  

1.65000 6,446.553,907.000

3,349.50

0115 RIPRAP (18 INCH) 11.000

0.000

506-00218  
 

11.000

CY  

60.00000 660.0011.000

0.00

0120 *BRIDGE EXPANSION DEVICE (0-2 INCH) 58.000

370.000

518-01002  
 

428.000

LF  

100.00000 42,800.00428.000

37,000.00

0123 *6 INCH PERFORATED PIPE UNDERDRAIN CMO #6 0.000

0.000

605-00060  
 

153.000

LF  

74.88000 0.000.000

0.00

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) MCMO #11 1,729.000

388.000

606-00301  
 

2,373.000

LF  

13.00000 27,521.002,117.000

5,044.00

0126 *GUARDRAIL TYPE 3 (SPECIAL) 7 FOOT STEEL POSTS WITH 
WOOD BLOCKS, MCMO #11

812.000

0.000

606-00305  
 

812.000

LF  

19.00000 15,428.00812.000

0.00

0130 *END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

5.000

EACH

600.00000 1,800.003.000

0.00

0135 *TRANSITION TYPE 3G 2.000

1.000

606-01370  
 

5.000

EACH

960.00000 2,880.003.000

960.00

0140 *TRANSITION TYPE 3H CMO #7 3.000

1.000

606-01380  
 

4.000

EACH

660.00000 2,640.004.000

660.00

0141 TRANSITION TY 3J CMO #13 - STR F-15-BM: SW TRANSITION 0.000

0.000

606-01385  
 

1.000

EACH

950.00000 0.000.000

0.00

0142 END ANCHOR TY 3K CMO #13 - STR F-15-BM: SW ANCHORAGE 0.000

0.000

606-01390  
 

1.000

EACH

950.00000 0.000.000

0.00
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PCN: 13008-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0703-266                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:02:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *END ANCHORAGE (SLOTTED RAIL TERMINAL) CMO #7; MCMO 

#11; CMO #13

5.000

1.000

606-02001  
 

6.000

EACH

2,155.00000 12,930.006.000

2,155.00

0150 *SIGN PANEL (CLASS II) 0.000

168.000

614-00012  
 

168.000

SF  

27.80000 4,670.40168.000

4,670.40

0155 *STEEL SIGN POST (S 5X10) 0.000

84.000

614-00510  
 

84.000

LF  

35.30000 2,965.2084.000

2,965.20

0160 *IMPACT ATTENUATOR (QUADGUARD) 1.000

0.000

614-85115  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

0160 MATERIAL ALLOWANCE QUADGUARD IMPACT ATTENUATOR SYSTEM 0.000

0.000EACH

17,100.00000 0.000.000

0.00

0165 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

179,673.20000 179,673.201.000

0.00

0170 PUBLIC INFORMATION SERVICES 0.750

0.000

626-01000  
 

1.000

L S 

18,000.00000 13,500.000.750

0.00

0175 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 0.000

3,861.000

627-00003  
 

4,464.000

SF  

11.75000 45,366.753,861.000

45,366.75

0180 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

230.000

GAL 

70.00000 0.000.000

0.00

0185 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 845.000

12.000

627-00012  
 

851.000

GAL 

50.00000 42,850.00857.000

600.00

0190 *FLAGGING CMO #6 72.500

43.000

630-00000  
 

130.500

HOUR

24.60000 2,841.30115.500

1,057.80
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PCN: 13008-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0703-266                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:02:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *TRAFFIC CONTROL SUPERVISOR MCMO #5, CMO #7 111.000

21.000

630-00002  
 

146.000

DAY 

360.00000 47,520.00132.000

7,560.00

0200 *TRAFFIC CONTROL INSPECTION MCMO #5, CMO #7 70.000

10.000

630-00007  
 

88.000

DAY 

117.00000 9,360.0080.000

1,170.00

0203 *BARRICADE (TYPE 3 M-A) (TEMPORARY) MCMO #9 1.800

0.000

630-80335  
 

2.000

EACH

240.00000 432.001.800

0.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.700

0.000

630-80341  
 

13.000

EACH

75.00000 877.5011.700

0.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.600

0.000

630-80342  
 

54.000

EACH

150.00000 7,290.0048.600

0.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.300

0.000

630-80343  
 

17.000

EACH

160.00000 2,448.0015.300

0.00

0220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 198.000

0.000

630-80344  
 

220.000

SF  

17.00000 3,366.00198.000

0.00

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.700

0.000

630-80358  
 

3.000

EACH

1,600.00000 4,320.002.700

0.00

0230 *PORTABLE MESSAGE SIGN PANEL CMO #6 289.000

84.000

630-80359  
 

403.000

DAY 

110.00000 41,030.00373.000

9,240.00

0235 *DRUM CHANNELIZING DEVICE 44.100

0.000

630-80360  
 

49.000

EACH

64.00000 2,822.4044.100

0.00

0240 *CONCRETE BARRIER (TEMPORARY) 882.000

0.000

630-80370  
 

980.000

LF  

30.00000 26,460.00882.000

0.00
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PCN: 13008-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0703-266                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:02:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *TRAFFIC CONE 360.000

0.000

630-80380  
 

400.000

EACH

16.00000 5,760.00360.000

0.00

0250 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 1.800

0.000

630-85115  
 

2.000

EACH

5,350.00000 9,630.001.800

0.00

0255 F/A MINOR CONTRACT REVISIONS MCMO #5; #9; #10; #11; & 

NCMO #12
0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A OJT PILOT 0.000

0.000

700-70022  
 

600.000

F A 

1.00000 0.000.000

0.00

0265 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-2,511.600

F A 

1.00000 0.000.000

0.00

0275 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0280 F/A SMOOTHNESS INCENTIVE PAYMENT 0.000

0.000

700-70035  
 

-2,578.430

F A 

1.00000 0.000.000

0.00

0285 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0296 ADDED ITEM (DOLLAR)/ CMO #2 & NCMO #3 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 2,105,653.15186,639.652,224,791.31CURRENT AMT0200 $ $ $
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PCN: 13008-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0703-266                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:02:36

CUMULATIVE
AMOUNT

CAT NO0280 ROADWAY SAFETY ENHANCEMENTS 

0294 GDRAIL TY 7 (STY CE)(CONC GLARE SCREEN) MCMO #5 0.000

304.000

606-00745  
 

304.000

LF  

74.50000 22,648.00304.000

22,648.00

0295 *GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 
MCMO #5

12,401.000

0.000

606-00715  
 

12,426.000

LF  

42.00000 520,842.0012,401.000

0.00

0297 ADDED ITEM (DOLLAR)/ NCMO #3; $ REDUCTION, % AIR, ITEM

295-606
-5,737.780

0.000

900-00006  
 

-5,737.780

DOL 

1.00000 -5,737.78-5,737.780

0.00

0299 *CONCRETE (PATCHING) MCMO #10 58.000

68.000

601-06150  
 

126.000

SF  

137.00000 17,262.00126.000

9,316.00

0300 *BRIDGE RAIL TYPE 7R 1,282.000

10.000

606-10750  
 

1,302.000

LF  

110.00000 142,120.001,292.000

1,100.00

0300 MATERIAL ALLOWANCE REINFORCING STEEL EPOXY COATED 10.000

-10.000LF  

13.94000 0.000.000

-139.40

0301 ADDED ITEM (DOLLAR)/ NCMO #4; $ REDUCTION, % AIR, ITEM

300-606
-1,292.500

0.000

900-00006  
 

-1,292.500

DOL 

1.00000 -1,292.50-1,292.500

0.00

0305 *BRIDGE RAIL TYPE 7R (SPECIAL) CMO #7 353.000

364.000

606-10755  
 

717.000

LF  

160.00000 114,720.00717.000

58,240.00

0305 MATERIAL ALLOWANCE REINFORCING STEEL EPOXY COATED 179.995

-179.995LF  

13.94900 0.000.000

-2,510.75

0310 *DELINEATOR (TYPE II) (BARRIER) 59.000

0.000

612-00022  
 

62.000

EACH

17.00000 1,003.0059.000

0.00

CAT 811,564.7288,653.85813,765.72CURRENT AMT0280 $ $ $
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PCN: 13008-BID    ESTIMATE RUN 11/26/2001

PROJECT: IM 0703-266                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:02:36

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0320 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0325 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

CAT 24,200.000.0024,200.00CURRENT AMT0400 $ $ $

$ 2,941,417.87275,293.50$3,062,757.03$CURRENT AMTPROJECT TOTAL


